

Annual Procurement Plan (Revised)

2022-23

Budget Revenue

Ministry/Division : Ministry of Social Welfare
 Agenc : Jatyo Prothobndi Unnayan Foundation (PUF)
 Procuring Entity Name & Code : Jatyo Prothobndhi unnayan Foundation(Prothobndhi Seba-O Sahaja Kendro-103 centre)

e No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in lac Tk.	Time Code	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1																	
GR-1	Therapy Equipment(Electrical)	No.	100	RFQ/OTM	HOPE	GOB	800	Planned Dates		20/11/2022	19/12/2022	24-Jan-23	8-Feb-23	15-Feb-23	2/29/2023		
								Planned Dates									
								Actual Dates									
GR-2	Therapy Equipment(Manual)	No.	100	RFQ/OTM	HOPE	GOB	221	Planned Dates		20/11/2022	19/12/2022	24-Jan-23	8-Feb-23	15-Feb-23	2/29/2023		
								Planned Dates									
								Actual Dates									
GR-3	Sewing Machine	No.	2700	RFQ/OTM	HOPE	GOB	270	Planned Dates		20/11/2022	13/12/2022	19-Jan-23	5-Feb-23	13-Feb-23	28-Feb-23		
								Planned Dates									
								Actual Dates									
GR-4	Mobile Rehabilitation Van	No.	5	OTM	HOPE	GOB	455	Planned Dates		20/11/2022	19/12/2022	24-Jan-23	8-Feb-23	15-Feb-23	2/29/2023		
								Planned Dates									
								Actual Dates									
GR-5	Computer & Contengency		50	RFQ/OTM/DCP	HOPE	GOB	33	Planned Dates		20/11/2022	5-Dec-22	15-Jan-23	30/1/2023	8-Feb-23	22-Feb-23		
								Planned Dates									
								Actual Dates									
GR-6	Assistive Device	No.	7500	OTM/RFQ	HOPE	GOB	600	Planned Dates		20/11/2022	19/12/2022	24-Jan-23	8-Feb-23	15-Feb-23	2/29/2023		
								Planned Dates									
								Actual Dates									

ড. রেজাউল করিম
 প্রকল্প পরিচালক (পরিঃ ও উন্নয়ন)
 জাতীয় উন্নয়ন ফাউন্ডেশন
 ঢাকা

ড. ম. ম. ম.
 প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
 জাতীয় উন্নয়ন ফাউন্ডেশন
 ঢাকা

ড. ম. ম. ম.
 প্রকল্প পরিচালক (পরিঃ ও উন্নয়ন)
 জাতীয় উন্নয়ন ফাউন্ডেশন
 ঢাকা

ড. ম. ম. ম.
 প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
 জাতীয় উন্নয়ন ফাউন্ডেশন
 ঢাকা


GR-7	Others Capital(Furniture)	No.	50	RFQ/OTM/ DCP	HOPE	GOB	108	Planned	20/11/2022	5-Dec-22	15-Jan-23	30/1/2023	8-Feb-23	22-Feb-23		
								Dates	Planned	Actual	Dates	Dates	Dates	Dates	Dates	
GR-8	Therapy Equipments & Vehicle maintaince	No.	500	DCP/RFQ/ OTM	HOPE	GOB	80	Planned	20/11/2022	5-Dec-22	15-Jan-23	30/1/2023	8-Feb-23	22-Feb-23		
								Planned								
								Actual								
								Dates								
GR-9	Consultancy	No.	500	DCP/RFQ/ OTM	HOPE	GOB	10	Planned	20/11/2022	5-Dec-22	15-Jan-23	30/1/2023	8-Feb-23	22-Feb-23		
								Planned								
								Dates								

2577

N.B: All Procurement will be completed by PPA-2006 & PPR-2008 & EGP Guide Line


28.01.22
ড. বেজাউল কবির মিনরগ
স্বাক্ষরী পরিচালক (স্ব ও এটিউ)
চ.স.।


S.M. Zahidul Hossain
Deputy Dir.: Finance & Audit
Jalpa Pro: Minisli
Minisli


অভ্যাস চন্দ্র সায়ী
(স্বাক্ষর)
পরিচালক (স্ব ও উন্নয়ন)
জাতীয় অতিবকী উন্নয়ন ফাউন্ডেশন
সমাজকল্যাণ মন্ত্রণালয়


পরিচালক (স্বাক্ষর)
জাতীয় অতিবকী উন্নয়ন ফাউন্ডেশন
সমাজকল্যাণ মন্ত্রণালয়