Annual Procurement Plan 2022-23

Ministry/Division : Ministry of Social Welfare

Budget: Revenue

Agenc : Jatiyo Protibondi Unnayan Foundation(JPUF)

Procuring Entity Name & Code: Jatiyo Protibondhi unnayan Foundation(Protibondhi Seba-O Sahaja Kendro-103 centre)

Packge No	Description of Procurement Pachage Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Cotract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Therapy Equipment(Electronical)	No.	100	RFQ/OTM	HOPE	GOB	800	Planned Datas		20/10/2022	19/11/2022	24-Dec-22	8-Jan-23	15-Jan-23	29-Jan-23		
								Planned Days									
								Actual Days									
GR-2	Therapy Equipment(Manual)	No.	100	RFQ/ OTM	HOPE	GOB	221	Planned Datas		20/10/2022	13/11/2022	19-Dec-22	5-Jan-23	13-Jan-23	28-Jan-23		
								Planned Days									
								Actual Dates									
GR-3	Sewing Machine	No.	2700	RFQ/OTM	HOPE	GOB	270	Planned Datas		20/10/2022	13/11/2022	19-Dec-22	5-Jan-23	13-Jan-23	28-Jan-23		
								Planned Days									
								Actual Dates									
GR-4	Mobile Rehabilitation Van	No.	5	OTM	HOPE	GOB	455	Planned Datas		20/10/2022	13/11/2022	19-Dec-22	5-Jan-23	13-Jan-23	28-Jan-23		
								Planned Days									
								Actual Dates									
GR-5	Computer & Contengency		50	RFQ/OTM	HOPE	GOB	33	Planned Datas		20/10/2022	5-Nov-22	15-Dec-22	30/12/2023	8-Jan-23	22-Jan-23		
								Planned Days									
								Actual Dates									
GR-6	Assistive Device	No.	7500	OTM	HOPE	GOB	600	Planned Datas		20/10/2022	19/11/2022	24-Dec-22	8-Jan-23	15-Jan-23	29-Jan-23		
								Planned Days									
								Actual Dates									
GR-7	Others Capital(Furniture)	No.	50	RFQ/OTM	HOPE	GOB	108	Planned Datas		20/10/2022	5-Nov-22	15-Dec-22	30/12/2023	8-Jan-23	22-Jan-23		
								Planned									
								Actual Dates									

2487

N.B: All Procurement will be completed by PPA-2006 & PPR-2008 & EGP Guide Line

S.M. Zahidul Hasan
Deputy Director (Admin., Finance & Audit)
Jatiyo Protibondhi Unnayan Foundation
Ministry of Social Welfare

প্রভাষ চন্দ্র রায়
(যুগ্মসচিব)
পরিচালক (প্রশাসন ও অর্থ)
জাতীয় প্রতিবন্ধী উন্নয়ন ফাউন্ডেশন
সমাজকল্যাণ মন্ত্রণালয়

মোঃ আনিছুজ্জামান
ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)
জাতীয় প্রতিবন্ধী উন্নয়ন ফাউন্ডেশন
সমাজকল্যাণ মন্ত্রণালয়