

Annual Procurement Plan

2021-22

Budget: Revenue

Ministry/Division : Ministry of Social Welfare


Agency : Jatiyo Protibondhi Unnayan Foundation(JPUF)

Procuring Entity Name & Code: Jatiyo Protibondhi Unnayan Foundation(Protibondhi Seba-O Sahaja Kendro-103 centre)


Packge No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Cotract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR-1	Therapy Equipment(Electrical)	No.	100	RFQ/OTM	HOPE	GOB	732	Planned Dates		20/01/2022	18/02/2022	23-Mar-22	7-Apr-22	14-Apr-22	21-Apr-22			
								Planned Days										
								Actual Dates										
GR-2	Therapy Equipment(Manual)	No.	100	RFQ/OTM	HOPE	GOB	200	Planned Dates		20/01/2022	4-Feb-22	9-Mar-22	23-Mar-22	30-Mar-22	7-Apr-22			
								Planned Days										
								Actual Dates										
GR-3	Mobile Rehabilitation Van	No.	5	OTM	HOPE	GOB	417	Planned Dates		20/01/2022	18/02/2022	23-Mar-22	7-Apr-22	14-Apr-22	21-Apr-22			
								Planned Days										
								Actual Dates										
GR-4	Computer & Contengency		50	RFQ/OTM	HOPE	GOB	30	Planned Dates		20/01/2022	4-Feb-22	9-Mar-22	23-Mar-22	30-Mar-22	7-Apr-22			
								Planned Days										
								Actual Dates										
GR-5	Assistive Device	No.	8800	OTM	HOPE	GOB	800	Planned Dates		20/01/2022	4-Feb-22	9-Mar-22	23-Mar-22	30-Mar-22	7-Apr-22			
								Planned Days										
								Actual Dates										
GR-6	Others Capital(Furniture)	No.	200	RFQ/OTM	HOPE	GOB	99	Planned Dates		20/01/2022	4-Feb-22	9-Mar-22	23-Mar-22	30-Mar-22	7-Apr-22			
								Planned Days										
								Actual Dates										


2278

N.B: All Procurement will be completed by PPA-2006 & PPR-2008 & EGP Guide Line


 ড. রেজাউল করিম বিএমএল
 সিনিয়র পরিচালক (অর্থ ও অডিট)
 চ.দা.


 S.M. Zabidul Hassan
 Deputy Director (Admin., Finance & Audit)
 Jatiyo Protibondhi Unnayan Foundation
 Ministry of Social Welfare


 প্রভাষ চন্দ্র রায়
 (মুগাসচিব)
 পরিচালক (পরিঃ ও উন্নয়ন)


 মোঃ মানিউজ্জামান
 ব্যবস্থাপনা পরিচালক (অতিরিক্ত সচিব)
 জাতীয় প্রতিবন্ধী উন্নয়ন ফাউন্ডেশন
 সমাজকল্যাণ মন্ত্রণালয়